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1. Originator 2. Log Date 3 CCR#. 4 REV" 1 5.Tel: 6. Offtice

Sharon Dennison L X1041 :
/- 28-49% 93 W | rm2130 Dev

7. Title: Update to Draft CDRL 305 - Segment/Design Specification for the ECS Project for 4P1/4PL

8. OrigiEit Signature _ 7ate / S/ 10.Class il | 11. Type: CCR | 12. Need Date: 7/31/98
§ ; ) 2 . q

13. Office Manager Signature 14. bate: 15. Date CCB 16. Category of 17. Priority:
Decision Needed: Change Routine

/L Sdé\—)/cﬁ —7/ 37 / ?5‘ 7/29/98 an i Pjajv.

18. Docum(ntation/Drawings Impacted: 19. Schedule Impact: 20. CI(s) Aftected:

Draft CDRL 305 None

205 ¢ D /00

21. Release Affected: 22, Date due to 23. Impl. Date: 24. Effectivity of 25. Est.

V2.0 Customer:7/31/98 | 7/31/98 Change:7/31/98 Cost
Smali

26. Source Reference: NCR [JAction item[ ] GSFC CCR ] Tech Ref:[_] Other:[X]
Project Requirement

27. Description of Change: (use additional Sheets as necessary)
Update to CDRL 305 to inciude design information for drops 4P1/4PL functionality

28. Proposed Solution: (use additional sheets if necessary)
Update Document

29. Alternate Solution: (use additional sheets if necessary)
None

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Fail to deliver design documentation for 4P1/4PL: ECS would fail to deliver a promised document

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training [ ] Performance [ ] Operation Training [ ] Safety [] Service [ Support X] Test X

32. Organization(s) Affected: Arch Off [X] CM [X] Clearcase Support Group [_] Contracts <] ECS Chief Eng
XIFos (X M&0 [X] QO [X] Rel Dev [X] Procurement [_] RTSC (] SDE [] Security [ ]Sys. Eng. [X] Sys Vert
Acpt [ Other [X] DMO

33. Site(s) Atfected: EDF[] Mini-DAAC[] VATC [] EDC [ LaRC i NSIDC X sMc ] Ak [J JPL [J EDC X GSFC X

CM01JL98
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